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Scope Definition for Large, Complex Projects 

 

Who should attend this seminar 
This seminar is designed for experienced project managers and planners who are ready to become involved 
with large, complex projects. The seminar presupposes a basic knowledge in developing and using basic 
project charters and work breakdown structures. 

What you will learn 
• To develop a project charter for large, complex projects 
• To develop a WBS for a large, complex project using product development flow diagramming as a tool 
• The value of the team approach to project scope development 
• To apply the need for different visibilities of the WBS 

Seminar format 
• One day with workshops, discussion and lecture 

Seminar take-aways 
• Complete seminar manual with all visual aids 
• On-line and telephone support for past seminar participants 
• Certificate of completion with 7 Professional Development Units 

Seminar Outline 
Introduction 
Definitions – Special characteristics of large complex projects – Life cycle effect on planning – The complete 
project model – The project planning model – Software support for scope definition – Executive needs – 
Impact of sophisticated communications and software systems 

Project Charter Development 
The project charter – Hierarchy of project charters – The format – Project definition: Clear project purpose – 
Product definition – Scoping statements  - Project parameters: Schedule and budget objectives with class of estimates applied – 
Known constraints – Assumptions – Risk assessment – Project charter workshop 

Advanced WBS Approaches 
WBS planning considerations – Team approach to WBS development – Multiple product projects/programs 
– Using product development flow diagramming – Importance of the WBS dictionary – Different visibilities 
of the WBS – WBS workshop 

Conclusion 


